
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 151 
  Date: 2015-03-27 

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jennifer dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Clear/ Sunny  Noon:  Clear/ Sunny  3:00 pm:  Clear/ Sunny 

 Temperature:   7:30 am:   40º  Noon:  42º  3:00 pm:  43º 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

0 

1 

1 

0 

0 

0 

0 

8 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

9 

0 

1 

3 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
03 30 00 L&L Concrete  Concrete 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 7 1 9 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

Total:    5 18 1 24 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: Installing drywall in Storage Room #107, laying out soffits in the basement, framing soffits in the basement, 

framing the coffered ceiling, installing miscellaneous framing and blocking. 

2) Painter: Taping Electrical Room drywall. 

3) Laborers: Performing general site clean-up and assisting other trades. 

4) HVAC: Installing rough piping throughout, installing re-heat pipe insulation and installing control wiring and 

thermostats. 

5) Griffin Electric: Installing rough electrical on the 1st floor Meeting Hall and the basement. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Carpenter is taping drywall in the storage room 

in the Meeting Hall. 

 

Framing of the coffered ceiling in the Meeting 

Hall continues. 



 

 

Soffit framing is being installed in the offices on 

the ground floor. 

 

Damp-proofing and coverboard are being 

installed at the new foundation walls. 


